COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 06/ 23/ 2021

ESTI MATE SUMVARY 10: 40: 57

CONTI D C22555

PCN: 22555- BI D

COFRS REPORTI NG CATEGORY: 3

ESTI MATE NO. 0002 PROG

CONTRACT DESCRI PTI ON:
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

PRQIECT NO

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
Ki | gore Conpani es,

556 Struthers Avenue

Grand Junction

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

CO 81501

$
$

$

NHPP0501- 070
US 50 SETTLEMENT REPAIR MP 47.6 TO MP 64.5

DELTA

LLC dba El am Construction

14, 543, 105. 42
13, 545, 234. 00

14.32%
12, 460, 483. 84

0. 00

APPROVED FOR PAYMENT BY

(970) 242- 5370

130 WORK DAYS
130 WORK DAYS

TIME CHARGED: 29.0 DAYS TI ME ALLOW

PERCENT TI ME: 22.31 ORI G TI ME ALLOW

MESA

06/ 18/ 2021
03/18/ 2021

DATE TI ME STARTED 05/10/2021
05/ 10/ 2021

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

04/ 05/ 2021
04/ 13/ 2021
05/ 10/ 2021

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 2,082, 621.58 $ 1, 685, 782. 33
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 2,082, 621. 58 1, 685, 782. 33
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,082, 621. 58 1, 685, 782. 33
RETAI NAGE - 54, 603. 65 -42,698. 47
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,028, 017. 93 1, 643, 083. 86
LI QUi DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,028, 017. 93 1, 643, 083. 86
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s  1.643083.8

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00240

0015

202- 00250

0020

202- 00250

0025

202- 00810

0030

202- 01130

0035

202- 01300

0040

203- 01500

0045

203- 01597

0050

208- 00002

0055 208-00035

C22555
22555-BI D

*Renoval

*Renoval

*Renoval

*Reroval

*Renoval

*Reroval

*Renoval

Bl adi ng

NHPP0O501- 070

of

of

of

of

of

of

of

*Pot hol i ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Pavenent

Mar ki ng ( Tenpor ary)

Ground Sign

Cuardrail

Type 3

End Anchor age

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
1, 040. 000
EACH
5. 00000
44, 353. 000
sy
3. 10000
79, 710. 000
SF
0. 60000
146, 135. 000
SF
0. 55000
2. 000
EACH
80. 00000
15, 072. 000
LF
2. 90000
12. 000
EACH
380. 00000
50. 000
HOUR
123. 00000
30. 000
HOUR
250. 00000
1, 500. 000
LF
4. 35000
2, 000. 000
LF

6. 05000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

2,208. 000
9, 757. 000
11, 965. 000

0. 000
0. 000
0. 000

161. 000
0. 000
161. 000

0. 000
0. 000
0. 000

0. 000
5, 563. 000
5, 563. 000

0. 000
12. 000
12.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

57. 000
294. 000
351. 000

1,180. 000
0. 000
1,180. 000
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ESTI MATE RUN 06/ 23/ 2021

30, 246

16, 132

4,560

1,278

.00

70

.00

.00

.00

70

00

.00

.00

90

.00

10: 40: 57

AMOUNT

37, 091.

88

16,132

4,560

1,526

7,139

.00

50

.00

55

.00

70

00

.00

.00

85

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22555-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0002 10: 40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 *Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
573. 00000 0. 000 0. 00
0065 208-00103 *Renpval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0070 208-00106  Sweeping (Sedi nent Renoval) 20. 000 0. 000
HOUR 0. 000 0. 00
71.10000 0. 000 0. 00
0075 208-00207 Erosi on Control Managenent 100. 000 2.500
DAY 4.500 495. 00
110. 00000 7.000 770.00
0080 210-00810 *Reset Ground Sign 36. 000 0. 000
EACH 0. 000 0.00
400. 00000 0. 000 0. 00
0085 212-00009 *Seedi ng (Tenporary) 1. 000 0. 500
ACRE 0. 000 0. 00
942. 00000 0. 500 471.00
0090 212-00700 *Organic Fertilizer 660. 000 0. 000
LB 0. 000 0. 00
1.10000 0. 000 0. 00
0095 212-00703 *Humat e 440. 000 0. 000
LB 0. 000 0. 00
0. 80000 0. 000 0. 00
0100 212-00706 *Seeding (Native) Drill 1. 200 0. 000
ACRE 0. 000 0. 00
942. 00000 0. 000 0. 00
0105 213-00004 *Mul ching (Weed Free Straw) 2.200 0.500
ACRE 0. 000 0. 00
1, 610. 00000 0. 500 805. 00
0110 213-00061 *Mul ch Tacki fier 286. 000 100. 000
LB 0. 000 0.00

5.20000 100. 000 520. 00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22555-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0002 10: 40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 240- 00000 *Wldlife Biologist 10. 000 1.500
HOUR 0. 000 0. 00
122. 00000 1.500 183. 00
0120 304-06007  Aggregate Base Course (Cl ass 6) 1,132.000 0. 000
cY 0. 000 0. 00
47.20000 0. 000 0. 00
0125 304-07005  Aggregate Base Course (C ass 7) 9, 710. 000 0. 000
cY 0. 000 0. 00
28. 00000 0. 000 0. 00
0130 310-00500 Ful | Depth Reclamation of Hot M x Asph Pavenent 11, 265. 000 0. 000
(Processing Only)
SY 0. 000 0. 00
2. 45000 0. 000 0. 00
0135 310-00608 *Full Depth Reclanmation of Hot M x Asphalt Pavement 11, 660. 000 0. 000
0- 8"
( ) Sy 0. 000 0. 00
3. 70000 0. 000 0. 00
0140 310-00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 83, 112. 000 23, 989. 000
8-12"
( ) SY 55, 435. 000 188, 479. 00
3. 40000 79, 424. 000 270, 041. 60
0145 310-00614  Full Depth Reclamation Of Hot M x Asphalt Pavenent 5, 661. 000 0. 000
12-16"
( ) SY 4,662. 000 25, 641. 00
5. 50000 4,662. 000 25, 641. 00
0150 403-00720 Hot M x Asphalt (Patching) (Asphalt) 2, 000. 000 0. 000
TON 0. 000 0. 00
91. 00000 0. 000 0. 00
0155 403-34801 Hot M x Asphalt (Grading SX) (100) 127, 751. 400 0. 000
TON 12, 806. 120 608, 290. 70
47.50000 12, 806. 120 608, 290. 70
0160 411-03342  Asphalt Cenent Performance Grade (PG 64-28) 5, 000. 000 0. 000
TON 0. 000 0. 00
540. 00000 0. 000 0. 00
0165 411-03352  Asphalt Cenment Performance G ade (PG 58-28) 2,499. 000 0. 000
TON 703. 060 318, 486. 18

453. 00000 703. 060 318, 486. 18



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 22555- Bl D ESTI MATE RUN 06/ 23/ 2021
PRQIECT NHPP0501- 070 ESTI MATE NO 0002 10: 40: 57
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0170 411-10255 Enul sified Asphalt (Sl ow Setting) 53, 466. 000 0. 000
GAL 4,341. 000 8, 682. 00
2. 00000 4,341. 000 8, 682. 00
0175 506-01020 Geogri d Reinforcenent 6, 500. 000 93. 000
SY 86. 000 227.90
2.65000 179. 000 474. 35
0180 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 14, 100. 000 0. 000
LF 4,637.500 112,691. 25
24.30000 4,637. 500 112, 691. 25
0185 606-01340 *End Anchorage Type 3D 23. 000 0. 000
EACH 0. 000 0. 00
1, 520. 00000 0. 000 0. 00
0190 606-02005 *End Anchorage (Fl ared) 23.000 0. 000
EACH 10. 000 29, 600. 00
2,960. 00000 10. 000 29, 600. 00
0195 612-00001  *Delineator (Type I) 1, 380. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0200 612-00002  *Delineator (Type I1) 116. 000 0. 000
EACH 0. 000 0. 00
24.00000 0. 000 0. 00
0205 612-00003 *Del i neator (Type II1I) 87. 000 0. 000
EACH 0. 000 0. 00
26. 00000 0. 000 0. 00
0210 612-00118  *Median Crossover Delineator (Drivable) 108. 000 0. 000
EACH 0. 000 0. 00
140. 00000 0. 000 0. 00
0215 614-80385 *Runble Strip 339, 020. 000 0. 000
LF 0. 000 0. 00
0. 20000 0. 000 0. 00
0220 614-85001 *| mpact Attenuator 2.000 0. 000
EACH 0. 000 0. 00
27,550. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 621-00450

0230 625-00000

0235 625-00001

0240 626- 00000

0245 626-01113

0250 627-00008

0255 627-00013

0260 627-30407

0265 629-01001

0270 630-00000

0275 630- 00007

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

Det our Pavenent

*Construction Surveying

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent (Tier I11)

*Modi fi ed Epoxy Pavenent Marking

*Pavenent Marking Paint (H gh Build)

*Pref ormed Thernopl astic Pavenment Marking

(Wor d- Synbol ) (Spe

Survey Monunent (Type 1)

*Fl aggi ng

*Traffic Control Inspection

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

3, 900. 000
SY
56. 10000

1. 000
LS
118, 150. 00000

10. 000
HOUR
160. 00000
1. 000
LS

525, 000. 00000

210. 000
DAY
50. 00000
2,333. 000
GAL
74. 00000
1, 860. 000
GAL
40. 00000
65. 000
SF
20. 00000
4.000
EACH
760. 00000
2, 000. 000
HOUR
20. 00000
65. 000
DAY

250. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2,594. 000
0. 000
2,594. 000

0. 200
0. 200
0. 400

0. 000
0. 000
0. 000

0. 000
0.500
0. 500

26. 000
27.000
53. 000

0. 000
0. 000
000

=

272.000
514. 000
786. 000

e

000

o

. 000
. 000

o

=

000
. 000
. 000

o o

9. 000
144. 500
153. 500

N

. 000
. 000
11. 000

©
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23,630

262, 500

1,350

20, 560

2,890

2,250

.00

00

.00

00

00

.00

00

.00

.00

00

00

10: 40: 57

AMOUNT

145, 523

47, 260

262, 500

2,650

31, 440

3,070

2,750

40

00

.00

00

00

.00

00

.00

.00

00

00



CONTI D: C22555 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22555-BI D ESTI MATE RUN 06/ 23/ 2021
PRQIECT: NHPP0501- 070 ESTI MATE NO 0002 10: 40: 57
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-00012 *Traffic Control Management 130. 000 10. 000
DAY 20. 000 19, 500. 00
975. 00000 30. 000 29, 250. 00
0285 630- 80002 *Fl ashi ng Beacon (Sol ar) 42.000 8. 000
EACH 0. 000 0. 00
600. 00000 8. 000 4, 800. 00
0290 630-80338 *Barricade (Type 3 MD) (Tenporary) 46. 000 8. 000
EACH 0. 000 0.00
300. 00000 8. 000 2,400. 00
0295 630-80341  *Construction Traffic Sign (Panel Size A) 59. 000 29. 000
EACH -4.000 -200. 00
50. 00000 25.000 1, 250. 00
0300 630-80342 *Construction Traffic Sign (Panel Size B) 101. 000 40. 500
EACH 10. 000 600. 00
60. 00000 50. 500 3,030. 00
0305 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 000. 00000 1. 000 8, 000. 00
0310 630-80358  *Advance Warning Flashing or Sequencing Arrow Panel (C 4. 000 2.000
Type
ype) EACH 0. 000 0. 00
2, 250. 00000 2.000 4,500. 00
0315 630-80360  *Drum Channel i zi ng Devi ce 700. 000 59. 000
EACH 0. 000 0. 00
30. 00000 59. 000 1,770.00
0320 630-80363 *Drum Channel i zing Device (Wth Light) (Flashing) 17. 000 8. 500
EACH 0. 000 0.00
31. 00000 8. 500 263. 50
0325 630-80364  *Drum Channelizing Device (Wth Light) (Steady Burn) 12. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0. 00
0330 630-80372 Concrete Barrier (Tenporary) (Furnish and Install) 1, 000. 000 160. 000
LF 0. 000 0. 00

17. 60000 160. 000 2,816.00



CONTI D:

ROADWAY

CAT NO0200

0335 630-80380

0340 630-80417

0345 630-80440

0350 630-85010

0355 630-85041

0360 700-70010

0365 700-70016

0370 700-70018

0375 700-70019

0380 700-70023

0385 700-70025

C22555

22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

*Traffic Cone

*Sequenti al Fl ashi ng Warni ng Light

*Portabl e Rumble Strips (Tenporary)

*| npact Attenuator (Tenporary)

*Mbbi | e Attenuator

F/ A M nor Contract Revisions

F/ A Fuel Cost Adjustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

400. 000

EACH
10. 00000
30. 000

EACH
35. 00000
24. 000

EACH
900. 00000
4. 000

EACH
4,500. 00000
30. 000

DAY
500. 00000
750, 000. 000

FA
1. 00000
0.010

FA
1. 00000
226, 000. 000

FA
1. 00000
0.010

FA
1. 00000
12, 800. 000

FA
1. 00000
54, 800. 000

FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

8. 000
0. 000
8. 000

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

475. 000
6, 315. 000
6, 790. 000

0. 000
0. 000
0. 000
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6, 315.

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 40: 57

AMOUNT

400.

280.

10, 800.

4, 500.

1, 000.

6, 790.

00

00

00

00

00

.00

.00

.00

.00

00

.00



CONTI D:

ROADWAY

CAT NO0200

0390 700-70034

0395 700-70111

0400 700-70380

0420 630-80350

0425 208-00107

CAT NO0400

0405 620- 00002

0410 620-00012

0415 620- 00020

C22555
22555-BID
NHPP0501- 070

| TEM
DESCRI PTI ON

F/ A Work Zone Intrusion Alarm

Project First Program

F/ A Erosion Control

Vert Panel Vertical Panel

Rem Trash Renpval of Trash

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

Field Laboratory (C ass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

ESTI MATE RUN 06/ 23/ 2021

ESTI MATE NO. 0002 10: 40: 57
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMULATI VE
UNITS QTY TO DATE PERI OD ANDUNT
UNIT PRI CE
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
5, 000. 000 1, 000. 000
FA 0. 000 0. 00
1. 00000 1, 000. 000 1, 000. 00
5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
384. 000 166. 500
EACH 2.000 64. 00
32. 00000 168. 500 5,392, 00
100. 000 0. 000
HOUR 24.000 1,512.00
63. 00000 24.000 1,512. 00
CAT 0200  CURRENT AMT $14, 488, 625.42$ 1,685, 782.33$ 2, 028, 141. 58
1. 000 1. 000
EACH 0. 000 0. 00
22, 720. 00000 1. 000 22, 720. 00
1. 000 1. 000
EACH 0. 000 0. 00
20, 920. 00000 1. 000 20, 920. 00
2.000 2.000
EACH 0. 000 0. 00
5, 420. 00000 2.000 10, 840. 00
CAT 0400  CURRENT AMI $ 54, 480.00 $ 0.00$  54,480.00

PROQIECT TOTAL

CURRENT AMI $14,543,105.42$ 1,685,782.33% 2,082, 621.58



